Oakland Touchdown Run date
Location: 04-Ala-80-1.6/2.7 Time
: Client Name: CalTrans
Daily Diary Report by Bid Item

16-Feb-13
6:20 PM

Contract No. 04-0120L4

Diary #: 089 Const Calendar Day 964  Date: 03-Aug-200 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 07-Aug-09 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:

Diary:
Office work

-Contractor’s controlling operation this week: To DP: Hinge FW Restrainer / To CW: EBF1 Span 16-17
Pipes, Lost Deck.

-Attended the safety meeting. Raj Oberi made a presentation of the status of various contracts that are
going on the East Span Seismic Retrofit project. He gave a general overview of the activities that are
going to take place over the Labor Day weekend as it relates to ODT1. CMS 65, trenching vs Jack&Bore
and repair of Lanes #4 &5 on WS 1-80 under CCO #116. Following the safety meeting discussed jobsite
SWPPP requirements and activities. No major issues in regards to SWPPP were identified. Brad Dickson
was at the meeting and stated that the SWPPP amendment 25 is not adequate and we need to make
adjustment. SWPPP amendment 25 provided for the BMPs implemented during the concrete barrier pour
on WB Bridge. Raj and Mohsen will look at the BMPs. Following the SWPPP update, provided an update
with the staff for activities involving the District and Structures items. MRDTR construction in underway.
-After the Safety meeting continued my staff meeting with the group . Went over individual’s workload

and responsibilities and upcoming work.

‘Reviewed and signed C-93, CCO and Memo for CCO 97-1, revise geometry of deck prestressing tendon
anchorage, WB F1.

‘Reviewed and signed CCO 65, Service Platform Electrical Changes, and memo to go to HQ for I&A.
‘Received CCO 120, provide longitudinal bridge surface texture, from MCM. Approved CCO and sent to
DO.

‘Received METS July 22, 2009 SMR Summary report from Keith Hoffman, Senior Bridge Engineer for
SERVICE PLATFORMS — METALFAB, Santa Clara, CA. WQCP Approved and fabrication has started on
all 3 service platforms. Fabrication expected to be completed by early August, and then service platforms
will be galvanized and painted at different facilities. Contractor is resubmitting PQWP to comply with
contract requirements that call for service platforms to be hot-dipped galvanized and coated with a
polysiloxane coating and recommended primer.

-Sent an email to Mike Forner to alert him of MCM'’s cost proposal for doing the work of CCO 116, repair
lanes #4 and #5 on WB 80 during the Labor Day weekend. The estimated cost is over $1,000,000.00 so if
we are to accept this number, we will have to get TBPOC approval.

‘Received a letter #517 from MCM stating that as of this day, the full access to Skyway structures
through WB roadway is now restored.

-Asked Ernie to bring the Van down and park outside our office so we can return to assigned person .
-Asked Jeff Finn to run an independent estimate for the work of CCO 116 so we can compare.

‘Received a call from Tony Trina (916-769-1786), with CT HQ Structures Maintenance. Tony informed
me that they are at the site with six divers today and they plan to be here until Thursday to complete the
under water inspection of piers on existing structure starting at Pier 10 to SAS. | informed Ernie and asked
him to inform MCM of their presence and keep in contact with Tony to see if they need any assistance
from us.
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Job Name: 04-0120L4 Inspector Name: Ghafghazi, Ben Diary #: 089 Date: 03-Aug-200 Monday

‘Reviewed and signed/routed PMS-0110, Safety Meeting Reports for weeks 7/6/09, 7/13/09, 7/20/09, and
7/27/09
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